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Abstract: How can local authorities effectively approach the decarbonisation of urban environments?
Recent efforts to redirect cities into a less energy-intensive model have been mostly approached
from a sectoral perspective, with specific energy policies and plans being issued without deeply
considering their ties with other urban aspects. In this sense, well-established urban planning
procedures have not been part of those, with the consequence of barriers in the implementation phase
of those energy plans. The Cities4ZERO methodology was developed to guide effective integration
between urban planning and energy policies, plans, and practices. It provides a holistic approach
to strategic municipal processes for urban decarbonisation in the mid-long term, which includes
key local stakeholders’ engagement into integrated energy planning processes, as well as tools for
effective energy decarbonisation modelling. This paper analyses the application of the Cities4ZERO
decarbonisation methodology on its strategic stage in the development of Vitoria-Gasteiz’s Action
Plan for an Integrated Energy Transition 2030 (APIET 2030). It suggests that in order to accelerate
urban decarbonisation, it is critical to: (a) foster interdepartmental collaboration; (b) allow for
flexibility on the land-use planning regulations; (c) back decisions with detailed urban-energy
models; and (d) truly engage key local stakeholders in the planning and implementation processes.
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Scientific evidence confirms that climate change is increasingly affecting our planet, so
it is essential to accelerate adaptation and mitigation actions. Cities are at the forefront of
this battle, being part of both of the problem and the solution, as urbanisation is accelerating,
and it is estimated that 70% of the world’s population will live in cities by 2050 [1]. Local
pollution is a clear example of this entrenched problem, as cities account for 70% of GHG
emissions [2], and 92% of the world’s population lives in polluted environments, with
serious health consequences [3].
Mitigating climate change is key to avoid reaching a point of no return. Bold, transformative action is needed in our cities, both new and old, to transition towards a new urban
model that is compatible with caring for life on the planet.
Goals seem to be clear, but the question of how to put them into practice remains
unclear. How can local authorities effectively approach the decarbonisation of urban
environments through pragmatic and concrete actions? Transforming complex urban
ecosystems requires a systemic approach, cooperative leadership, and clear pathways
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for cities to follow [4]. Moreover, transformative action needs to be multi-dimensional,
multi-scalar, and multi-stakeholder [5–7].
Recent efforts to redirect cities into a less energy-intensive model have been mostly
approached from a sectoral perspective, with specific energy policies and plans being issued
without deeply considering their ties with other aspects [8]. In particular, well-established,
consistent urban planning procedures appear not to exist to aid these efforts [9], with the
consequence of creating barriers in the implementation phase of those energy plans.
The Cities4ZERO methodology [10] was developed as a consistent guide to effectively
integrate urban planning and energy policies, plans, and practices. It provides a holistic approach to strategic municipal processes for urban decarbonisation in the mid-long
term, which includes key local stakeholders’ engagement into integrated energy planning processes (for Vitoria’s foresight case, see [11], as well as tools for effective energy
decarbonisation modelling (such as ENER-BI; see [12]).
The strategic stage of this framework has been comprehensively applied for the first
time in Vitoria-Gasteiz, focusing on the key factors towards a smart urban decarbonisation [13], and covering the main governance and planning milestones to accelerate urban
decarbonisation from municipal action.
This paper delves into this approach through an in-depth analysis of the process of
developing Vitoria-Gasteiz’s Action Plan for an Integrated Energy Transition 2030 (APIET
2030) in order to determine if Cities4ZERO works as an effective and pragmatic framework
for such strategic processes. Does it really provide a strategic framework able to accelerate
Smart Urban Decarbonisation processes in the mid-long term?; Does Cities4ZERO effectively engage key local stakeholders while using energy and decarbonisation modelling
tools in such a process?; Is it a useful governance mechanism to draft a decarbonisation
strategy for the city, complemented by a set of key transitioning projects? The paper
also reflects on the need for flexibility from municipal planning structures to adapt to
evolving challenges, advocating for urban-energy models as a crucial element of decarbonisation planning.
In Section 2, the detailed process followed in Vitoria-Gasteiz for the development of the
APIET 2030 is presented, following the main steps of the strategic stage of the Cities4ZERO
methodology. Section 3 delves into the results of each step, raising important findings that
are further discussed in Section 4, which finally outlines future lines of research.
2. Materials and Methods
2.1. Cities4ZERO for Vitoria-Gasteiz Planning Process
The development of the Action Plan for an Integrated Energy Transition 2030 (APIET
2030) in Vitoria-Gasteiz follows the Cities4ZERO urban decarbonisation methodology, “a
step-by-step methodology able to guide local authorities through the process of developing the most
appropriate plans and projects for an effective urban transition; all from an integrated, participatory
and cross-cutting planning approach” [10]. This methodology builds upon the smart zerocarbon city (SZCC) concept, which defines a resource-efficient urban environment where
the carbon footprint is nearly eliminated [14]. Both Cities4ZERO methodology and SZCC
concepts are based on the theoretical and empirical analysis developed in research pilot
projects in European cities within the smart cities and communities programme of the
European Commission (EC); such an analysis resulted in the definition of the key factors
towards smart urban decarbonisation, linking the smart cities and the climate mitigation
action movements [13]. This methodological and conceptual framework was presented
to Vitoria-Gasteiz representatives, meeting their expectations and the city transitioning
needs, and it was therefore applied to the specific case of the APIET 2030, coordinated by
the authors of this research.
The development of the APIET 2030 follows the strategic stage at the City Level (Stage
A of Cities4ZERO, Figure 1), focused on providing the most suitable planning framework
for effective urban decarbonisation. In particular, the strategic stage consists of 6 steps, all
of which are applied to the Vitoria-Gasteiz case:
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Figure 1. Strategic Stage (A) of Cities4ZERO urban decarbonisation methodology.

2.1.1. Step 1. ENGAGE. Foundation of a Local Partnership with the SZCC
In 2019, Vitoria-Gasteiz created the new transversal energy and climate municipal
service, intending to lead and coordinate the climate action programme in the city. This
internal reorganisation is a consequence of municipal elections and the structural update
of the incoming administration, which can be considered as an exercise of Institutional
Transformation [15], to more consistently steer the challenging climate action agenda. In the
case of the APIET 2030, the incoming Energy and Climate Department has been supported
by the external consultancy of research and technology organisations (RTOs), to which the
authors of this study belong, to be able to develop this strategic planning process.
2.1.2. Step 2. ANALYSE. City Information Gathering; City Characterisation
Once the leading team is in place, the first task to develop the APIET 2030 consists of
collecting all necessary data for an integrated planning process; building a city background
information package (CBIP). This process required a literature review on the existing policies, regulations, strategies, and plans on the field, providing a deeper understanding of the
socio-economic and sectorial characteristics of the city. Furthermore, this analysis was complemented by a set of city indicators, described on the SZCC readiness level framework [14],
and an urban-energy model able to calculate a carbon emissions baseline (More information
about the model is included in Section 2.2 Principles for urban-energy modelling).
2.1.3. Step 3. DIAGNOSE. Strategic City Diagnosis and Visioning Taskforces Set-Up
To extract some conclusions of the city analysis performed, the steering group firstly
identified and later coordinated the key stakeholders of the city to develop a shared strategic
city diagnosis. These stakeholders were summoned by personal email invitations to a first
workshop on 29 January 2020, at Vitoria-Gasteiz’s Europa Congress Hall, gathering more
than 40 representatives coming from 4 main social groups: public practitioners, private
businesses, civil associations, and research institutions. Through this event, the participants
were able to discuss and identify the city’s global trends that might externally affect the city
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in the coming years, as well as the internal characteristics of the city, finally co-developing
the SWOT (strengths, weaknesses, opportunities, and threats) analysis of Vitoria-Gasteiz.
2.1.4. Step 4. ENVISION
Building upon the strategic city diagnosis co-developed during the first workshop,
the same representatives of the main social groups gathered again at the same venue on 12
February 2020, this time with the aim of co-creating the future vision for Vitoria-Gasteiz by
2030, supported by the assistance of sectorial experts (energy, mobility, building renovation,
public lighting, water and waste management, etc.) and a moderator expert in prospective
exercises (detailed foresight method described in [11]). Divided into four groups, assuming
the role of city planners, and based on the SWOT analysis, the participants generated four
different scenarios by 2030, which was then converted into one “master scenario”, taking
diverse elements of each scenario. According to that “master scenario”, the participants
co-developed a city vision for Vitoria-Gasteiz 2030, which resulted from reaching consensus
among all participants (see the development process in Figure 2).

Figure 2. City Vision co-development process in APIET 2030.
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2.1.5. Step 5. PLAN CITY LEVEL
Based on the City Vision 2030 and the co-generated master scenario, the leading energy
and climate municipal service started the development of the APIET 2030 document.
This process consisted of a thorough analysis of the input gathered in the workshops,
identifying the objectives of the APIET 2030, as well as structuring all contents into a
detailed breakdown of strategic areas, strategic lines, and key actions. This content was
contrasted by local sectorial experts, supported and aligned with the urban-energy model,
and presented in a final draft document, which was opened to the citizenship in a public
participation process before its final publication.
2.1.6. Step 6. INTEGRATE
Once the APIET 2030 was published, the municipal service of energy and climate
made a reflection on how to integrate the outcomes of the APIET 2030 into municipal
planning dynamics and instruments. In this regard, integration was considered in terms of
horizontal integration (cross-cutting collaboration among municipal departments and their
sectorial strategies), looking more specifically to the ongoing update of Vitoria-Gasteiz
urban plan; and vertical integration, looking for alignment with existing initiatives at
regional, national, and European level.
2.2. Principles for Urban-Energy Modelling
According to the Cities4ZERO methodology, the decarbonisation planning process
needs the support of an urban-energy model able to calculate the potential impact of the
actions defined on the local energy system. With that purpose, the urban-energy model
must set a baseline (2017 in the case of Vitoria-Gasteiz) upon which to introduce city actions,
checking to what extent the objectives defined can be fulfilled and in what timeframe.
In this sense, the ENER-BI research project presented the desirable characteristics of
an urban-energy decision support system (DSS) able to integrate energy and spatial data
for cities’ decarbonisation planning [12]. This research project set specific requisites on
information gathering procedures, information storage (both static and dynamic data), data
integration and treatment, key performance indicators’ calculations, necessary outputs for
decision-makers, and dashboard visualisation. All these requisites were oriented to enable
the three main functionalities of an urban-energy DSS, also described in [12]:

•
•
•

Module 0—Inventory, characterisation, and monitoring.
Module 1—Scenarios generation for decarbonisation planning.
Module 2—Decarbonisation follow up.

In the case of APIET 2030, the developed urban-energy model integrates these three
items. Based on the gathered information at the city level (Section 2.1.2 Step 2. ANALYSE), the model can process the characterisation of the urban-energy system (Module
0). The end-use sectors of the city and the supply technologies are both portrayed in the
LEAP modelling framework [16]. Demand-side sectors are detailed as much as possible
(according to the available information) to accurately model the energy actions that will
be enacted.
The characterisation of the baseline year serves as the starting point from which
scenarios are created. Indeed, the main goal of the urban-energy model is to generate
different future situations that the city could face in order to assist in the generation of
the city vision (Module 1). Scenarios are modelled through the combination of global
city trends, past and future socio-economic and demographic tendencies, as well as the
impacts of implemented energy actions. The first business as usual scenario is created,
serving as a benchmark for the generation of the alternative scenarios, to be discussed by
local stakeholders (Section 2.1.4 Step 4. ENVISION). As a result of this exchange, a master
scenario is modelled, representing the 2030 city vision.
The model can be updated, and new scenarios generated, allowing the follow-up of
the city decarbonisation process, as well as the rework of the energy plans and targets
(Module 2).
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3. Results
Once the process has been described, this section presents the results of the application
of the Cities4ZERO methodology to the case of Vitoria-Gasteiz’s APIET 2030 development.
3.1. A New Energy and Climate Action Cross-Cutting Department
Ten years after starting the implementation of the first climate change adaptation and
mitigation plan in Vitoria-Gasteiz [17], and once the new government municipal structure
was defined as a consequence of the 2019 elections, the new political board decided to make
a decision that had been under consideration for some years: the creation of the energy
and climate department. At the end of 2019, with the APIET 2030 in its preparation phase,
the municipality agreed on the need for an institutional analysis leading to an internal
reorganisation of resources to better cope with the challenging complexity of implementing
Vitoria-Gasteiz’s climate action agenda.
Managed by the former environment department director, the role of the energy and
climate department mainly consists of:

•

•

•

Leading the climate action agenda from the municipality, complying with the covenant
of mayors and sustainable development goals municipal commitments; strategic
coordination, tendering processes, climate innovation fundraising, and strategic roadmapping and documents’ development. Furthermore, the department must ensure
the municipality complies with the sustainable energy regional regulations [18], in
line with the energy performance of buildings (EPBD; 2018/844) and energy efficiency
(EED; 2018/2002) EU Directives, and tightly linked to the decarbonisation of our
energy systems.
Coordinating a cross-cutting collaboration within the municipal departments and
agencies (internal), as well as with external stakeholders that are engaged in specific
climate action strategies or initiatives (private sector, academia, citizenship).
Managing the competencies of some relevant climate-related municipal areas, absorbed from the former municipal structure: energy, environment, green infrastructure,
waste management, and urban planning.

In order to fulfil the expectations of these competencies, the new department has
needed a reallocation of former workers from other departments, as well as the recruitment
of two new profiles for the staff.
3.2. A City Background Information Package for Energy and Climate Action
One of the first new department’s tasks was performing a city characterisation in
energy and decarbonisation terms, which can be an evolving repository that grounds any
strategic work connected to this topic. This characterisation, appointed as Vitoria-Gasteiz
background information package, consists of:
1.

A repository of strategic documents of the municipality, both general and sectorial,
that can affect the decarbonisation strategy; hence they can be more efficiently coordinated and aligned in the future. In this case, the documents reviewed were:
former sustainable energy action plan (SEAP) 2010–2020 [17], former carbon neutrality strategy 2050 (Vitoria-Gasteiz’s “Carbon Neutrality” understanding goes in line
with Scope 2 of greenhouse gas protocol: “GHG emissions occurring as a consequence
of the use of grid-supplied electricity, heat, steam and/or cooling within the city boundary”.
In this sense, emissions offsetting by exporting renewable electricity is considered.),
analysis of solar energy potential in rooftops, energy strategy for municipal buildings,
agri-food municipal strategy 2025, Basque energy transition strategy, study for a
municipal energy-marketer, a comparative study on cities energy transition 2030
including Vitoria-Gasteiz, sustainable urban mobility plan (SUMP), water management strategy, waste management strategy, green infrastructure strategy, sustainable
energy regional regulation, national plan for energy and climate, and the diverse local
ordinances on energy and urban planning.
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2.

3.

An urban-energy model portraying the energy system of the city and its performance.
The urban-energy model integrates both Vitoria-Gasteiz’s end-use sectors and energy
supply infrastructures, accounting for the energy consumption and related carbon
emissions for the baseline year. The urban-energy model allows the simulating of
future energy scenarios supporting further strategic planning and decision-making
(Section 2.2 Principles for urban-energy modelling).
A set of city indicators related to decarbonisation, already published in [14], provides
an overview of the key metrics to be monitored in a city decarbonisation process. In
this sense, both the urban-energy model data and this set of city’s decarbonisation
indicators can be integrated into an urban management dashboard, altogether with
multiple georeferenced data sets that allow an integrated analysis, as Figure 3 shows.

Figure 3. Vitoria-Gasteiz’s management dashboard (i.e., overview on buildings’ heating demand; kWh/m2 ).

3.3. A Working Group of Key Local Stakeholders Engaged in Energy and Climate Action
Strategic Processes
A core element in Cities4ZERO methodology is its alignment with integrated planning
governance principles, namely, (a) integration through local stakeholders’ engagement; (b)
horizontal integration among city systems and within planning structures; and (c) vertical
integration among public authorities from other government levels. A working group of
local stakeholders engaged in energy and climate action strategic processes is, therefore, a
cornerstone of the APIET 2030.
During the APIET 2030 development, working groups were constantly engaged
(Table 1); with a twofold purpose. First, the intensive co-creation process significantly enriches the result of the final plan, thanks to the variety of knowledge brought by the diverse
set of stakeholders. Secondly, most of the local stakeholders involved own the key competencies, resources, and knowledge relevant for implementing the APIET 2030 projects;
bringing them on board since the beginning of the process increases their commitment in a
future implementation, as well as in overcoming potential barriers.
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Table 1. Involvement of working groups in APIET 2030.
NOVEMBER 2019/
MARCH 2020
Validation of Global City
Trends, City Diagnosis,
Scenarios’ Generation, and
City Vision Development

APRIL 2020/
FEBRUARY 2021
Identification and
Description of Key
Projects for APIET 2030

Public Administration

Political: deputy mayors
Technical: municipal department
directors, municipal agencies,
regional agencies; city/regional
managers and practitioners the on
environment, energy, built
environment, urban planning, active
mobility, public transport, digital
transition and administration, waste
management, economic development

Co-leading the process
(leading municipal
department)
Invited to two co-creation
workshops, covering the
whole process (rest of public
administration staff)

Co-leading the process
(leading municipal
department)
Coordination of APIET 2030
actions with each
departmental strategy

Private companies

Representatives from companies and
cooperatives with expertise in energy
management, water management and
solutions, construction, urban
infrastructures, PVs, geothermal
solutions, mobility, urban
participatory processes, and
district heating

Invited to two co-creation
workshops, covering the
whole process

Suggestion of key projects
and contrast of APIET
2030 actions

Academia/RTOs

Experts on urban planning,
construction, energy,
and environment

Co-leading the process
Involved in the design of the
co-creation process,
moderation of workshops,
and background materials
for participants.
Invited to two co-creation
workshops, covering the
whole process

Co-leading the process.
Coordinating actions’ files
and APIET 2030 document.
Sectorial contrast in
scientific and
innovation terms

Civil associations

Representatives from
neighbours’ associations

Invited to two co-creation
workshops, covering the
whole process

Suggestion of key projects
and contrast of APIET
2030 actions

3.4. A City Diagnosis on Energy and Climate Action
Based on the city background information package of Vitoria-Gasteiz (Section 3.2),
and the working group of key local stakeholders engaged in energy and climate action
strategic processes (Section 3.3), a city diagnosis on the topic was developed. As described
in Section 2.1.3, this city diagnosis involved local stakeholders in the identification of global
city trends for Vitoria-Gasteiz 2030, considering potential external affections (opportunities
and threats), and performed a SWOT analysis to contrast those external affections with the
internal characteristics of the city (strengths and weaknesses). First, regarding the global
city trends identification, the stakeholders voted the “relevance” and “uncertainty” of each
of those (Table 2, Figure 4); on the one hand, the potential impact of those trends by 2030
is what makes them relevant; on the other hand, the uncertainty of such impact is what
generates different scenarios by 2030 depending on whether those trends follow one or
another direction.
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Table 2. Global city trends. Votes of Relevance and Uncertainty in APIET 2030 workshop 0 (process diagram on Figure 2).

Building stock

Sustainable mobility

Governance

Energy

ICTs

Social

Others

Global City Trend

Code

Decarbonisation 2050
Building stock renovation
Smart Devices implementation
3D printing
E-mobility
Connectivity
Autonomous driving
Mobility as a service
Long-term planning
Co-design/co-creation processes
Supra-municipal funding in climate action
Institutional and citizenship awareness
Renewable energies
Local energy communities
Energy system’s monitoring
EU Green Deal
Data access
Virtual reality, augmented reality, digital twins
Smart city apps and 5G
Increasing inequalities
Responsible consumption
Demographics and aging population
Individualism and consumerism
Telework and reduced commuting
Active mobility
Increasing legislation
Education and leading societal patterns
Impact of climate change
Industry 4.0
Globalisation and big capitals attraction

Ed1
Ed2
Ed3
Ed4
Mo1
Mo2
Mo3
Mo4
Go1
Go2
Go3
Go4
En1
En2
En3
En4
TIC1
TIC2
TIC3
TIC4
So1
So2
So3
Otro1
Otro2
Otro3
Otro4
Otro5
Otro6
Otro7

“Relevance”
Votes
2
13
0
0
7
0
0
1
2
4
1
16
11
1
0
4
0
0
0
1
2
2
10
3
0
4
1
2
2
3

“Uncertainty”
Votes
2
10
0
1
6
0
3
0
2
2
5
20
2
1
0
3
2
1
0
2
7
0
8
4
2
3
1
0
0
1

Figure 4. Scatterplot diagram showing the relation Relevance/Uncertainty of global city trends in APIET 2030 workshop 0
(process diagram on Figure 2/acronyms in Table 2).
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Derived from the global city trends assessment, the stakeholders identified the main external opportunities and threats; derived from the CBIP (city characterisation; Section 3.2),
the main internal strengths and weaknesses of Vitoria-Gasteiz in energy transition terms
were identified, assembling a SWOT analysis focused on qualitative input. This SWOT
exercise was supported by the urban-energy model, which provided a deeper quantitative
input (Sankey diagram on Figure 5, summarising Vitoria-Gasteiz’s energy system).

Figure 5. Sankey diagram of Vitoria-Gasteiz’s energy balance, part of APIET 2030 city diagnosis (GWh).

Finally, the resulting SWOT was contrasted and complemented by the key local
stakeholders’ group (Section 3.3), finding in this city diagnosis a common ground to build
the strategic planning process of Vitoria-Gasteiz (city vision 2030; Section 3.5 and action
plan 2030; Section 3.6).
3.5. City Scenarios Generation and a City Vision for Vitoria-Gasteiz 2030
Once the city diagnosis development and global city trends identification processes
were finalised, the ground for co-generating a city vision 2030 was ready (Figure 2). First,
taking the CO2 reduction and climate adaptation institutional goal, together with the most
“relevant” but “uncertain” global city trend voted by local stakeholders (“Institutional and
citizenship awareness”; Table 2), four different 2030 scenarios were co-generated by four
stakeholders’ groups (workshop 1 in Figure 2). Each of those scenarios was developed
according to a prospective exercise performed by each group [11], where the stakeholders
identified the main elements that would lead to such a situation in 2030, all categorised by
city system (energy and renewables; built environment; mobility; governance; others). At
this point, all SWOT elements and main global city trends identified were kept in mind for
each scenario generation. Each of those four scenarios consisted of a prospective narrative
and an urban-energy model, and they were complemented by a summarising diagram and
a title proposed by the participants, aiming for a better common understanding for the
whole stakeholders’ group (Figure 6):
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•
•
•
•

“Haec est Victoria quae vincit”, where institutional and citizenship awareness would
be high, and CO2 reduction targets would be achieved (+/+).
“Vitoria-Gasteiz is frustrated”, where institutional and citizenship awareness would
be high, but CO2 reduction targets would not be achieved (+/−).
“ECO-nomic despotism”, where institutional and citizenship awareness would be low,
but CO2 reduction targets would be achieved (−/+).
Vitoria-Gasteiz Grey Capital, where institutional and citizenship awareness would be
low, and CO2 reduction targets would not be achieved (−/−).

Figure 6. Synthetic diagrams of the four scenarios in APIET 2030.

After an intense debate among local stakeholders, they tried to reach a consensus on
the key elements for a “preferred scenario” (Table 3), which must be ambitious enough to
reach CO2 reduction 2030 goals and achievable to not generate wrong expectations among
the local community. Furthermore, the key elements of that “preferred scenario” were
introduced in the urban-energy model, generating slightly different technical proposals
to achieve those 2030 goals. Finally, the members of the energy and climate department,
with the support of the urban-energy modellers, were able to refine the outputs of the
co-creation process to present the “master scenario 2030”.
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Table 3. Summary of key elements of Vitoria-Gasteiz’s master scenario 2030.
Energy and
Renewables

Building Stock

Mobility

Governance

Others

High renewables share

Increasing
energy-renovation

Active mobility

CO2 reduction and
resilience targets
achieved

Diversified economic
drivers, with high
added value and based
on a circular economy

Local energy
communities
(residential and
industrial)

Building stock
adaptation to climate
change impacts

Impact of
“superblocks” concept
and proximity services

High institutional
awareness. Public
administration as a role
model

Services vs. production

Energy exchange
(waste energy
management

Renovation solutions
with clear and shared
financing models

New mobility services:
micromobility, shared
mobility

High citizenship’s
awareness;
empowerment

Industrial regeneration

Distributed energy
generation

Systemic renovation
actions; no more pilot
projects

Last-mile logistics
revolution

Political multi-level
alignment (local/regional/Europe)

High-quality
employment

Energy self-sufficiency

Reduction of heating
demand

Electrification of
private vehicles and
public transport

Flexible regulatory and
taxation frameworks

Higher food and
logistics self-sufficiency

Energy storage systems
upgrade

Urban regeneration of
vulnerable areas;
“superblocks” concept

Integration of
technology companies
into urban areas,
avoiding commuting to
industrial areas

One-stop-shop for
energy and renovation
projects and local
energy communities

New
waste-management
model

Furthermore, the essence of the master scenario 2030 was condensed into VitoriaGasteiz 2030 city vision, a statement with the main headlines the city intends to achieve
after the implementation of the APIET 2030 plan, finding a consensus among the group of
local stakeholders:
Vitoria-Gasteiz 2030; a resilient, safe, healthy, metabolic efficient, circular, and highquality environmental municipality; a benchmark for distributed energy production from
renewable sources, for an effective energy-renovation model of the built environment, for
its determined commitment to the active mobility modes, complemented by a high-quality
electrified public transport system. A municipality with institutions that exercise powerful
leadership and act in an exemplary way together with a co-responsible citizenship with a
high level of awareness, reinforced by a model of community cooperation capable of facing
the challenges of the energy transition at the local level. All this is within a prosperous,
innovative, and competitive economic environment, which ensures a collaborative social
model in which no one is left behind [10].
3.6. APIET 2030—The Action Plan for an Integrated Energy Transition in Vitoria-Gasteiz
As a result of the co-development planning process, the APIET 2030 was finalised. The
document describes the co-generation process at all stages, achieving an unprecedented
level of agreement among the local community. Furthermore, it presents the city diagnosis,
the master scenario, and the city vision 2030, leading to the final action plan 2030 (summary
on Table 4), consisting of strategic objectives (2 general; 7 specific), strategic areas (5),
strategic lines (10), and key actions (41).
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Table 4. APIET summary; strategic objectives, areas, lines and key actions.
STRATEGIC OBJECTIVES (Overall - OSO/Specific - SSO)
OSO1. Improvement of carbon footprint
OSO2. Local partnership for the energy transition
SSO1. Decentralised energy production and Local Energy Communities promotion
SSO2. Social-fair energy-renovation of the building stock
SSO3. Sustainable Mobility
SSO4. Exemplary municipal leadership on energy transition
SSO5. Local community empowerment
SSO6. Industrial ecology and circular economy
SSO7. Digital transformation
STRATEGIC AREAS (SA), STRATEGIC LINES (SL), KEY ACTIONS (A)
SA1. ENERGY GENERATION & RENEWABLES
SL1. Implementation of distributed energy generation and electrification [19]
A1.1.1 Renewable energy in public buildings/infrastructures
A1.1.2 Electrification of energy demand
A1.1.3 Waste and sustainable forestry maintenance as energy source
SL2. Self-consumption potential management
A1.2.1 Study on suitable urban locations
A1.2.2 Plan for self-consumption installations
A1.2.3 Fostering energy exchange among prosumers
A1.2.4 Energy Transition Plan for industry sector
A1.2.5 Partnership with energy and climate research/innovation institutions
SA2. INDUSTRIAL, RESIDENTIAL, AND TERTIARY BUILDING STOCK
SL3. Proactive management of renovation solutions; energy demand/consumption reduction in buildings
A2.3.1 Creation of a municipal renovation institution
A2.3.3 Urban regeneration master plan
A2.3.3 Director Integrated Plan for housing renovation
A2.3.4 Reducing energy consum. in services sector
A2.3.5 Programme for energy meters deployment in buildings. Control of electric and thermal energy demand
SA3. SUSTAINABLE MOBILITY
SL4. 15 min mobility and shared mobility
A3.4.1 “Superblocks” urban concept implementation
A3.4.2 Capacity building and promoting cycling
A3.4.3 Plan for school and work commuters
A3.4.4 Regulated parking plan
A3.4.5 Services of shared mobility
SL5. Vehicles and infrastructures electrification
A3.5.1 Electrification of public transport
A3.5.2 Last-mile logistics hubs
A3.5.3 Electrification of municipal fleets
A3.5.4 E-chargers deployment programme
SA4. GOVERNANCE
SL6. Institutional leadership on energy transition
A4.6.1 Transversal governance activities
A4.6.2 Adaptation of urbanistic instruments
A4.6.3 Public-private financing system
A4.6.4 Green taxation programme
A4.6.5 Participation in global city networks on energy and climate neutrality
SL7. Fostering Local Energy Communities (LECs)
A4.7.1 Fostering local stakeholders’ interest/cooperation
A4.7.2 Open capacity building on energy transition
SA5. MUNICIPAL SERVICES AND FACILITIES
SL8. Efficient municipal services
A5.8.1 Creation of an energy transition one-stop-shop
A5.8.2 Energy efficiency on waste management
A5.8.3 Energy efficiency on the water cycle management
A5.8.4 Circular economy on municipal activity
A5.8.5 Environment criteria on municipal energy contracts
A5.8.6 Municipal website on energy & climate action
A5.8.7 Participatory budgeting for prioritisation of lines
SL9. Exemplary and efficient municipal facilities
A5.9.1 Energy-renovation plan for municipal buildings
A5.9.2 High-efficiency public lighting deployment
A5.9.3 Fostering low-carbon procurement
A5.9.4 Raise awareness of public admin. employees
SL10. Increase of CO2 sinks. Green infrastructures and local food production
A5.10.1 Increase of municipal CO2 sinks capacity
A5.10.2 Emissions reduction on food production
A5.10.3 Implementation of food self-sufficiency plan 2025
A5.10.4 Municipal strategy on green-circ. economy

Regarding key actions, each of them was defined according to a systematised layout,
enabling the potential of performing a joint analysis through a digital dashboard (Figure 3),
visualising overall APIET 2030 figures and interconnections. Furthermore, the potential
impact of each key action was introduced into the urban-energy model, quantifying the
impacts of its implementation on a yearly basis, setting evolution rates, and calibrating
overall consumption and emissions goals. All elements considered for the definition of
each key action are presented in Table 5.
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Table 5. Elements considered in the description of each APIET 2030 key action.
Description of the Key Action:
Title and description of the action—free text
Alignment with sustainable development goals (SDGs), APIET 2030 elements (strategic objectives,
strategic area, strategic line, other key actions)—multiple choice, and connection to
municipal/regional/national plans—free text
Specific objective of the action—free text
Implementation period and follow-up indicators—period choice, by year
Kind of action and potential barriers entailed—multiple-choice
Best practice on the field—fill out a systematised table, including an online link
Responsible department and position/competence owner/stakeholders involved—free text
Environmental, socio-economic, budget, and energy parameters:
Climate proofing description (analysis on the potential impact of climate change on the
action)—free text + Other environmental elements—checklist
Socio-economic elements—checklist
Budget (total approximate budget, payback time, annual savings once payback is finalised,
budget description)—free digits + free text
Energy savings/year, CO2 savings/year, the evolution of CO2 emissions’ reduction—free digits

Depending on the key action, this level of information was not always possible to be
provided, as was the case in most of the quantitative energy and emissions’ impacts of the
strategic governance area (SA4, Table 4). In terms of stakeholders’ engagement, all actions
were contrasted with local sectorial experts, which significantly enriched the outcome of
the plan, as well as the alignment with ongoing initiatives in each field.
Based on the foreseen impact of APIET 2030 key actions, quantified by the urbanenergy model, the following tables show the distribution of energy consumption and CO2
emissions by energy source (Table 6) and city system (Table 7) by 2030.
Table 6. Energy consumption and emissions by energy source; 2030 scenario.
2006

2030

Variation 2006/2030

Energy Source

Consumption
(GWh)

Emissions
(ktCO2e )

Consumption
(GWh)

Emissions
(ktCO2e )

Electricity

686.2

306.3

683.7

41.4

Electricity
self-consumption (PVs)

-

123.4

0.0

Natural gas

709.9

144.0

500.0

Fossil-fuels based

1253.9

388.1

Biofuels

Consumption
(%)

Emissions
(%)

17.6%

−86.5%

101.5

−29.6%

−29.5%

461.3

172.4

−63.2%

−55.6%

42.2

7.4

-

-

Other
(biomass/waste-heat)

0.0

0.0

54.9

0.0

-

-

TOTAL

2650.0

838.3

1865.6

322.8

−29.6%

−61.5%
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Table 7. Energy consumption and emissions by city system; 2030 scenario.
2030

Variation 2006/2030

Variation 2017/2030

City System

Consumption
(GWh)

Emissions
(ktCO2e )

Consumption
(%)

Emissions
(%)

Consumption
(%)

Emissions
(%)

Housing

775.4

99.6

−19.7%

−63.1%

−22.7%

−56.5%

Services

453.1

37.5

−17.6%

−81.5%

−20.8%

−74.3%

Mobility (internal)

453.0

106.7

−51.0%

−56.3%

−45.4%

−50.8%

Primary

81.2

72.9

−4.6%

−8.2%

−17.6%

−19.6%

Water cycle

9.8

0.0

−16.2%

−100.0%

0.0%

−100.0%

Municipal services

89.9

2.8

−23.8%

−92.6%

−36.3%

−83.7%

Waste management and
street cleaning

20.4

3.3

90.7%

16.4%

0.0%

−31.2%

TOTAL

1865.6

322.8

−29.6%

−61.5%

−29.7%

−54.0%

The tables above refer to years: 2030, as the implementation timeframe of APIET 2030;
2006, as the baseline date for CO2 reduction calculation; and 2017, as the last year with
energy consolidated data introduced in the urban-energy model, indicating approximately
the estimated impact of APIET 2030 implementation, from 2017 to 2030.
3.7. APIET 2030—A Plan Integrated into Municipal Planning Dynamics
The main risk of the APIET 2030 was not transcending to the right fields of action
for its correct implementation. With that purpose, the energy and climate department
promoted the following integration lines of APIET 2030 into municipal planning dynamics:

•

•

•

•

At the coordination level of APIET 2030, the new energy and climate department will
act as an interdepartmental facilitator, working as a municipal hub for APIET 2030
deployment, ensuring a suitable governance scheme.
At the strategic level on energy and climate, the APIET 2030 is considered the evolution
of SEAP 2020 [17] and an intermediate milestone of Vitoria-Gasteiz’s strategy on
carbon neutrality 2020–2050.
Regarding municipal commitments, the APIET 2030 (complying with climate change
mitigation requirements) in coordination with the action plan for climate change adaptation 2030 (APCCA 2030, complying with climate change adaptation requirements),
works as a solid background for the next sustainable energy and climate action plan
(SECAP 2030). The publication of SECAP 2030 in the fall of 2021 will mean the official
renewal of Vitoria-Gasteiz’s adhesion to the covenant of mayors’ initiative (Figure 7).
During the implementation stage of those three documents, the coordination will
be managed by the energy and climate department, ensuring an overall common
understanding and an efficient deployment process.
Regarding urban planning instruments, specific outcomes from APIET 2030 will
generate modifications as part of the ongoing review of the general land use plan of
Vitoria-Gasteiz. In this sense, local regulation (ordenanzas) will incorporate specific
modifications for a suitable APIET 2030 implementation.
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Figure 7. Energy and climate strategic planning process 2010–2030.

4. Discussion
As presented in the Results section, the Cities4ZERO methodology has been followed
step by step in Vitoria-Gasteiz’s APIET 2030 development. In this case, all theoretical steps
have been applied in the field, showing its capacity to guide urban decarbonisation planning processes. This approach has fostered the creation of a new cross-cutting municipal
department, enabling an effective public leadership on climate action. The Cities4ZERO
methodology, together with this institutional adjustment, have both triggered a suitable
planning ecosystem to effectively involve the key local stakeholders in the generation of
each of the necessary planning steps towards the definition of the APIET 2030. Furthermore,
the urban-energy model has supported the whole process and the engagement dynamics,
from city characterisation, diagnosis, and 2030 scenarios’ generation, to the definition of
the 41 key actions of the APIET 2030. Cities4ZERO’s strategic stage objective is to provide
“a strategic planning framework (strategies, plans, actions) which enables the city administration
to perform an effective transition towards a Smart Zero Carbon City” [10]; this “strategic planning
framework” has been developed in Vitoria-Gasteiz. During the coming years, thorough
monitoring of the APIET 2030 fulfilment will determine if the Cities4ZERO approach is
also valid for the development of key actions (design stage/intervention and assessment
stage), as well as for achieving decarbonisation goals after their implementation.
4.1. Interdepartmental Flexibility
One of the main learnings of this planning process is the importance of accommodating
the development of a decarbonisation plan to the development of the ongoing sectoral
strategies of the city as much as possible; timing must be established depending on the
context favouring crossed influences and synergies. The aim of having an integrated
cross-cutting approach when developing APIET 2030 forced the leading energy and climate
department to look at other departments, setting a dialogue to coordinate their sectorial
strategies’ outputs in terms of contents and timing with APIET 2030.
In this sense, one of the main findings from this process is that it may be beneficial
to adapt processes and align timings among plans to achieve the required development
maturity of some sectoral plans, then aligning and integrating their outputs into the
decarbonisation plan. In the case of the APIET 2030 development, the sustainable mobility and public space plan was in its final draft phase, and the integration of both was
straightforward. However, the urban regeneration and renovation master plan was under
development; in this case, the APIET 2030 development process delayed its progress for
three months to integrate those outputs, which were crucial in the SA2 (building stock
strategic area, Table 4), targeting the energy-renovation initiatives. In the case of the municipal water agency, they reviewed and updated the energy implications of their water cycle
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management plan for its integration in the APIET 2030, increasing their last consumption
data by 0.9GWh, whilst not affecting CO2 emissions as it would be covered by renewable
energy sources.
These examples give an idea of the alignment intention, hoping that the interdepartmental flexibility effort of integrated planning practices will pay back with future increased
efficiency and effectiveness in the implementation process, as well as with more coherent and synergic municipal policies. In this sense, it is important to highlight that the
whole APIET 2030 development process, which has involved personnel from different
departments, has significantly supported interdepartmental interaction and collaboration.
4.2. Permeability of Strategic Requirements on the Land-Use Planning Cascade
There is a hierarchy and sequential conception of planning instruments, from the EU
territorial agenda 2030 to the municipal masterplans, detailing the land use of the territory
and the city, both in graphic and text-regulatory terms. However, strategic plans, such as
APIET 2030 do not belong to that operative urban planning cascade. Is this a barrier when
implementing APIET 2030 key actions? For some decarbonisation initiatives, it seems
clear the need to delve into that operative level (land ownership, rights and obligations,
municipal regulation, land-use incompatibilities, etc.) if they are meant to be implemented.
Let us imagine a renewable energy project that intends to install solar panels in the rooftops
of both a public school and a new pergola within the public space, by the initiative of a
private cooperative of investors (citizens), who will exploit the energy-generation business
by selling electricity to the grid and heat to the surrounding housing area. The multiple
affections to land-use rights and incompatibilities make the initiative close to utopian
unless there is a deep reflection on the operative urban planning dimension. Furthermore,
which kind of document shall reflect on that integration? City masterplans seem very
stable in legal terms, but they may not be agile enough for such a purpose, while urban
agendas may lack the operational aspect. Probably, the local context of each city, bound
to its national and regional regulation, will determine the best solution for each case;
what seems clear is that these potential barriers must be addressed, and urban planning
stakeholders must be engaged. In the case of the APIET 2030, the involvement of the urban
planning department was scarce, mainly due to the extremely slow updating process of
the city masterplan, which takes several years of rigid bureaucracy, making the integration
of APIET 2030 outputs in such a document a significant challenge.
4.3. The Role of Urban-Energy Models in Decarbonisation Planning
Looking at current cities’ decarbonisation planning processes, there is a consensus
on the crucial importance of urban-energy models and their quantitative support to set
goals and define actions. However, one should not lose sight of the main purpose of the
urban-energy model, i.e., the prospective analysis. The defined urban-energy model does
not aim to translate already decided actions or objectives, although it can be used for that
end, but to generate different alternative pathways that may support the definition of
these measures and targets. In this sense, APIET 2030 can be considered as a forecasting
approach, where urban-energy modelled scenarios were used to analyse the potential
impact of diverse actions in the city, hence setting CO2 reduction targets; it is an explorative
vision in line with the city’s potential. In the coming years, when following up APIET 2030
and generating the updated scenarios in the future, the method could link forecasting and
backcasting (just objectives are defined; not actions) approaches. The urban-energy model
should be used to feed the discussion and support the decision-making, rather than to
justify already defined strategies, forming so-called socio-technical scenarios [20]. In the
same line of inconsistency, there is no point in refreshing the base year of the model from
year to year without generating updated scenarios to refine the mid/long-term visions, as
that approach implies updates neither on actions nor on targets. Furthermore, looking for
future updates, it would be interesting to link Vitoria-Gasteiz modelling to what the rest of
the Basque region and Spain are planning, which also has significant effects on the energy
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balance and carbon outcomes of the city and vice versa [7]; the city is likely not going to be
a disconnected energy island in the future.
Regarding that follow-up process, urban-energy modelling should be combined with
assessment methodologies to evaluate results based on diverse criteria. Furthermore, the
update of all necessary data can be a challenge for most municipalities, still a significant
problem even in the planning phase, where the effort to provide enough detailed information to the urban-energy model is an issue. Finally, the depth of the analysis must
determine some characteristics of the data to be gathered and the urban-energy model
structure. The level of detail will not be the same if planners just want some rough numbers
to orientate their decisions, or if they really want to check the exact potential impact of each
proposed action; in this sense, both data and model characteristics must be considered.
4.4. Key Local Stakeholders at the Core
In APIET 2030 development, key local stakeholders have been at the core of the
planning process since the beginning, contributing to diagnosis, envisioning, and action
planning phases. This fact has been, for sure, a significant effort for the management team,
which sometimes can be perceived as a toll against an agile planning process. However, to
the eyes of APIET 2030 planners, this intensive engagement has reinforced the quality of
the final output, and it has improved the alignment with other departmental strategies and
other local public-private initiatives. Furthermore, it seems reasonable to think that the
potential barriers at the implementation stage may be reduced due to this early engagement,
and probably more synergies will be found at that stage due to the exchange of views
during the planning process. In APIET 2030 case, a more intensive engagement of the local
industry and some economic sectors would have been preferable (i.e., Mercedes, Michelin);
hence the management team must reflect on how to present attractive processes for such
stakeholders to participate. Local authorities must design participatory processes where
every relevant local stakeholder finds an interest, branding their participation and climate
action efforts as support to the local community development.
This scarce involvement in practice of the private sector in the case of APIET 2030
can be considered as a limitation of the Cities4ZERO methodology. However, when
applying the methodology to the case of Sonderborg’s climate neutrality roadmap 2025
(Denmark, [21]), the private sector took a key role in the process. Definitely, it is an aspect
to take care of; otherwise, the final plan will find difficulties to become transversal among
the local community.
Another potential limitation in the Cities4ZERO application is the lack of technical and
economic support when applying the methodology. The APIET 2030 and other ongoing
local plans following the methodology are supported by the European Commission’s
funding, which significantly helps municipalities to develop the ambitious steps and
evolvements of Cities4ZERO framework implementation. It seems challenging to keep
the level of ambition without such technical and economic support. In this sense, cities in
the Basque region are facing the fulfilment of their Law 4/2019 on energy sustainability
by opening their own procurement processes to find the necessary technical support
with their own funds. However, this is only feasible if their initial commitment towards
decarbonisation is solid.
Regarding the applicability of this research to other urban contexts, as the methodology has been developed by following strategic processes from different European cities,
Cities4ZERO fits with the interest and needs of those, even if it represents an innovative
approach to their traditional planning mechanisms. It is true that each local context is
different, but most potential barriers, limitations, and solutions are common to most cities
regarding decarbonisation. In this sense, the Cities4ZERO approach provides enough
flexibility to be adapted to each local paradigm, and of course, APIET 2030 outcomes can
be interpreted as a result of that local adaptation process.
Finally, in terms of APIET 2030 vertical integration, the development of the plan
has kept an interest in the institutional and strategic multi-level alignment, a fact that
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will probably support the implementation process. The APIET 2030 fulfils the regional
Law 4/2019 on energy sustainability of the Basque community [18] requirements and
acknowledges EU directives in the field (2018/844-Energy Performance of Buildings and
2018/2002-Energy Efficiency); the plan is in line with Basque’s research and innovation
smart specialisation strategy (RIS3, Urban Habitat), as well as with the energy transition
and climate change Spanish law 7/2021 [22], and EU initiatives such as the European city
facility, the covenant of mayors and the horizon Europe innovation programme. Through
this alignment, two of the main struggles in the implementation stage, such as regulatory
barriers and the search for funding, will both be better addressed.
Once the APIET 2030 has been developed, the research team will focus on future lines
of research. Firstly, a thorough APIET 2030 follow up and monitoring process, together
with Cities4ZERO application to other cities (Bilbao, Amsterdam, Copenhagen, Riga,
Matosinhos, Budapest, Bratislava, and Krakow), will provide both enough data to fine-tune
the methodology and create an updated Cities4ZERO 2.0 version, as there is still room for
evolving it in several aspects (i.e., co-governance, urban-energy modelling, real-time data
and management, etc.). Secondly, and regarding urban-energy modelling, there is ongoing
research on better supporting the envisioning engagement process (2030/2050) with better
quantitative energy-modelled scenarios; there is a thin line between being too technical or
too superficial regarding quantification in those engaging workshops. Hence an effort is
still necessary in this regard, as it represents a crucial part of a decarbonisation plan. In this
sense, a tool able to show the participants the potential affections of the different scenarios
would reinforce the quality of the envisioning engagement process [23]. Furthermore,
as requested by some pioneer cities in climate neutrality terms (i.e., Copenhagen), the
modelling, visioning, and planning processes must offer the opportunity of accounting not
just the impact of energy consumption within the city but also all other GHG emissions
that occur outside the city boundary as a result of activities taking place within the city
boundary (i.e., supply chains of non-energy good, such as food, water, building materials,
clothing, products, etc.) [24]. In this sense, LCA approaches and extended input/output
tables will be explored.
Author Contributions: Conceptualisation, K.U.-A. and P.M.-C.; methodology, K.U.-A.; software, I.M.
and D.M.-D.; validation, K.U.-A., P.M.-C., I.M., D.M.-D., C.G.-M. and I.F.-A.; formal analysis, K.U.-A.
and P.M.-C.; investigation, K.U.-A., I.M. and C.G.-M.; resources, K.U.-A.; data curation, K.U.-A.,
I.M. and C.G.-M.; writing—original draft preparation, K.U.-A., P.M.-C., I.M., D.M.-D., C.G.-M. and
I.F.-A.; writing—review and editing, K.U.-A., P.M.-C., I.M., D.M.-D., C.G.-M. and I.F.-A.; visualisation,
K.U.-A., I.M. and C.G.-M.; supervision, P.M.-C. and I.F.-A.; project administration, K.U.-A.; funding
acquisition, K.U.-A. All authors have read and agreed to the published version of the manuscript.
Funding: This research was funded by European Commission, grant number 691883.
Institutional Review Board Statement: Not applicable.
Informed Consent Statement: Not applicable.
Acknowledgments: Deep thanks to the European Commission for funding SmartEnCity project,
the frame of this research, and to the Basque Government for its significant support to the Basque
research and innovation paradigm.
Conflicts of Interest: The authors declare no conflict of interest. The funders had no role in the design
of the study; in the collection, analyses, or interpretation of data; in the writing of the manuscript, or
in the decision to publish the results.

References
1.
2.
3.

Angel, S.; Parent, J.; Civco, D.; Blei, A.; Potere, D.T. A Planet of Cities: Urban Land Cover Estimates and Projections for All Countries,
2000–2050; Lincoln Institute of Land Policy: Cambridge, MA, USA, 2010; pp. 2000–2050.
International Energy Agency. Towards Sustaniable Urban Energy Systems; International Energy Agency: Paris, France, 2016.
World Health Organization. 9 out of 10 People Worldwide Breathe Polluted Air. Available online: https://www.who.int/newsroom/detail/02-05-2018-9-out-of-10-people-worldwide-breathe-polluted-air-but-more-countries-are-taking-action (accessed on
9 March 2020).

Sustainability 2021, 13, 8836

4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.

21.
22.
23.
24.

20 of 20

Bertelsen, N.; Caussarieu, M.; Petersen, U.R.; Karnøe, P. Energy plans in practice: A case study of making thermal energy storage
in greater copenhagen. Energy Res. Soc. Sci. 2021, 79, 102178. [CrossRef]
Cajot, S.; Peter, M.; Bahu, J.-M.; Guignet, F.; Koch, A.; Maréchal, F. Obstacles in energy planning at the urban scale. Sustain. Cities
Soc. 2017, 30, 223–236. [CrossRef]
Basu, S.; Bale, C.S.E.; Wehnert, T.; Topp, K. A complexity approach to defining urban energy systems. Cities 2019, 95, 102358.
[CrossRef]
Sperling, K.; Hvelplund, F.; Mathiesen, B.V. Centralisation and decentralisation in strategic municipal energy planning in
Denmark. Energy Policy 2011, 39, 1338–1351. [CrossRef]
Palermo, V.; Bertoldi, P.; Apostoulu, M.; Kona, A.; Rivas, S. Assessment of climate change mitigation policies in 315 cities in the
covenant of mayors initiative. Sustain. Cities Soc. 2020, 60, 102258. [CrossRef]
Cajot, S.; Schüler, N. Urban. Energy System Planning: Overview and Main Challenges; Academic Press: Cambridge, MA, USA, 2019;
pp. 19–49.
Urrutia-Azcona, K.; Tatar, M.; Molina-Costa, P.; Flores-Abascal, I. Cities4ZERO: Overcoming Carbon lock-in in municipalities
through smart urban transformation processes. Sustainability 2020, 12, 3590. [CrossRef]
Tatar, M.; Kalvet, T.; Tiits, M. Cities4ZERO approach to foresight for fostering smart energy transition on municipal level. Energies
2020, 13, 3533. [CrossRef]
Urrutia-Azcona, K.; Usobiaga-Ferrer, E.; de Agustin-Camacho, P.; Molina-Costa, P.; Benedito-Bordanau, M.; Flores-Abascal, I.
ENER-BI: Integrating energy and spatial data for cities’ decarbonisation planning. Sustainability 2021, 13, 383. [CrossRef]
Urrutia-Azcona, K.; Sorensen, S.; Molina-Costa, P.; Flores-Abascal, I. Smart zero carbon city: Key factors towards smart urban
decarbonisation. DYNA 2019, 94, 676–683. [CrossRef]
Urrutia-Azcona, K.; Fontán, L.; Díez, F.J.; Rodíguez, F.; Vicente, J. Smart Zero carbon city readiness level: Indicator system for city
diagnosis in the basque country moving towards decarbonization. DYNA 2018, 94, 332–338. [CrossRef]
Alexander, E. Institutional transformation and planning: From institutionalization theory to institutional design. Plan. Theory
2005, 4, 209–223. [CrossRef]
Heaps, C. LEAP: The Low Emissions Analysis Platform; Stockholm Environment Institute: Somerville, MA, USA, 2012.
Virizuela, M. Plan de Lucha contra el cambio climático de Vitoria-Gasteiz 2010–2020; Agència d’Ecologia Urbana de Barcelona:
Barcelona, Spain, 2010.
Basque Government. Law 4/2019 on Energy Sustainability of the Basque Community; Boletin Oficial del Pais Vasco: Vitoria-Gasteiz,
Spain, 2019.
Eguiarte, O.; Garrido-Marijuán, A.; de Agustín-Camacho, P.; del Portillo, L.; Romero-Amorrortu, A. Energy, environmental and
economic analysis of air-to-air heat pumps as an alternative to heating electrification in Europe. Energies 2020, 13, 3939. [CrossRef]
Geels, F.W.; McMeekin, A.; Pfluger, B. Socio-technical scenarios as a methodological tool to explore social and political feasibility
in low-carbon transitions: Bridging computer models and the multi-level perspective in UK electricity generation (2010–2050).
Technol. Forecast. Soc. Chang. 2020, 151, 119258. [CrossRef]
ProjectZero. Roadmap2025. 50 Steps Towards a Carbon Neutral Sonderborg; Bright Green Business ProjectZero: Sonderborg, Denmark,
2018; p. 64.
Spanish Government. Ley 7/2021, de 20 de Mayo, de Cambio Climático y Transición energética. Madrid. 2021. Available online:
https://www.boe.es/diario_boe/txt.php?id=BOE-A-2021-8447 (accessed on 28 June 2021).
Castro, D.G.; Gutierrez, V.d.; Kazak, J.; Szewranski, S.; Kaczmarek, I.; Wang, T. New challenges in the improvement of the citizen
participation processes of the urban management. Social innovation challenges. Cuad. Gest. 2020, 20, 41–64. [CrossRef]
World Resource Institute; C40 Cities Climate Leadership Group; Local Governments for Sustainability ICLEI. Global protocol for
community-scale greenhouse gas emission inventories: An accounting and reporting standard for cities. World Resour. Institute.
2014, 1, 1–176.

